


April 5th thru April 9th:



- **Bridge to Ann Street:**

- Continue pavement and sidewalk removal on the east side of Main St
 - Sidewalk next to buildings will remain in place for pedestrians
- Pipe crews will mobilize to start installing water main and sanitary sewer in front of Casey's
 - **Tuesday, April 6th thru Friday, April 9th – flaggers controlling Main St traffic for crews to install water & sewer across the west side north of the bridge - expect delays**
 - No water service disruptions anticipated next week
- **Alice St access to/from Main St will remain CLOSED all week**
 - Access to Casey's will remain open to/from Alice St, just east of the barricades

- **Ann Street to Harriet Street:**

- Monday, April 5th – Remove street lights on the east side of Main St
- Contractor planning to leave pavement in place for a couple of weeks while pipe crews work from the bridge up to Ann St

- **Harriet Street to Minerva Street:**

- Tree removal
 - **WIS 23 will be CLOSED early next week for tree removal only**
 - **Barricades will be staggered to maintain local access to properties within the work zone only**
 - **When tree removal is completed, this section will be re-opened**
- Access to Lucy St & Washington St on the east side of WIS 23 may CLOSE for crews to start working on sanitary sewer in this area

- **River Street intersection south of the bridge:**

- Crew may start removing pavement at the intersection Tuesday or Wednesday
 - **Flaggers controlling traffic at the intersection – expect delays**
 - **East River St access to/from WIS 23 will be CLOSED**