



THIS WEEK: APRIL 26TH – 30TH

- **River Street intersection south of the bridge:**
 - Crew will continue installing water main and then start storm sewer (sanitary sewer installation completed this week).
 - **WIS 23 Flagging 8 am-7 pm all week as necessary – *EXPECT DELAYS***
 - **CTH F / West River St will be CLOSED at WIS 23 starting Monday, April 19th thru Friday, May 7th – *emergency vehicle access only***
 - **East River St will remain CLOSED thru Friday, May 7th**
- **Bridge to Louisa St:**
 - Crew to start water service replacements along the east side of Main Street.
 - Contractor to coordinate water shutoffs with each property owner for service replacements.
 - Contact Mark Digman markdigman@delta3eng.biz for any questions/concerns regarding water shutoff notifications and process.
 - **Alice St will remain CLOSED on the east side of Main St** - access to Casey's will remain open on Alice St, just east of the barricades.
 - **Ann St will remain CLOSED on the east side of Main St.**
- **Louisa Street to Harriet Street:**
 - Crew will continue pavement removals as needed

- **Harriet Street to Minerva Street:**

- Crew to mobilize Wednesday, April 28th to start box culvert extension work just south of Minerva St.
 - This work is anticipated to take 3 weeks.
- **Starting Wednesday, April 28th the section of WIS 23 will be CLOSED between Lucy St and Minerva St.**
 - **Alternate route will be Minerva St to CTH F/Main St.**

UPCOMING:

- First 2 weeks in May: River Street intersection grading, curb, and asphalt paving work.
- Mid/Late May: Temporary Traffic Signal for 1-way traffic across the bridge to be installed and put into operation.

