


Next week's operations (April 12th thru April 16th):



- River Street intersection south of the bridge:
 - Another crew scheduled to mobilize Monday and start pavement & sidewalk removals at the intersection
 - A crew will then start water and sewer work, including boring water main under the river on the west side of the bridge
 - **WIS 23 Flagging 8 am-7 pm all week as necessary – EXPECT DELAYS**
 - **East River St will be CLOSED at WIS 23 starting Monday, April 12th thru Friday, May 7th**
- Bridge to Ann Street:
 - The pipe crew will continue sanitary sewer and water main installations
 - **Alice St will remain CLOSED at Main St all week** - access to Casey's will remain open to/from Alice St, just east of the barricades.
 - **Water service replacements may start later in the week – 48-hour notification will be given to property owners for planned water outages**
- Ann Street to Harriet Street:
 - A crew may start removing pavement and sidewalk on the east side of Main Street, especially if there is a rain day and they can't work on water & sewer
 - Side street access will remain open
- Harriet Street to Minerva Street:
 - No work planned

Upcoming & Other information:

- **CTH F / West River St will be CLOSED at WIS 23 starting Monday, April 19th thru Friday, May 7th – emergency vehicle access only**
- The Contractor has piled a load of the underlying pavers/bricks at the City's Shop on Spring Street that are free for the taking - more will be dropped off if there is a high demand



Drone photo courtesy of WisDOT Project Manager Greg Payne