

NEXT WEEK: MAY 17TH – 21ST

- Bridge & River Street Intersection:
 - Finish grading gravel at the intersection on Monday, asphalt paving scheduled for Tuesday
 - **Thursday 5/20: temporary traffic signal scheduled to be turned on and traffic switched to one lane access across the bridge – EXPECT DELAYS**
 - Bridge crew scheduled to mobilize crane, temp concrete barrier wall, and other equipment to start demolition the following week of 5/24
 - **WIS 23 Flagging 8 am-7 pm will continue until the temp signal is operational**
 - **CTH F and East River St will remain CLOSED until the temp signal is operational**
- Alice Street to Harriet Street:
 - Install water services between Ann St and Louisa St
 - Grade and place rock for the Louisa St intersection
 - Continue pavement removals from Cornelia St to Harriet St
 - Water main installation from Louisa St to Catherine St
 - **Louisa St/Hwy 81 scheduled to re-open mid/end of next week on gravel**
 - **Cornelia St to be closed when Louisa St is re-opened**
 - **Alice St to remain closed**
- Harriet Street to Minerva Street:
 - Finish box culvert work and backfill
 - Continue sanitary sewer installation on Washington St/WIS 23 from Harriet St to Minerva St
 - **WIS 23 from Harriet St/CTH F to Minerva St to remain CLOSED – local traffic access maintained to properties within work zone only**

