


**WEEK: JUNE 21<sup>ST</sup> – 25<sup>TH</sup>**

- Bridge Work:
  - Set beams and start forming for new bridge deck
  - **One way traffic access across west side of bridge controlled by temporary traffic signals**
  - **River navigation CLOSED at bridge – buoys in place**
- Alice Street to Harriet Street:
  - **Monday – pour new concrete sidewalk against buildings from Louisa St to Cornelia St**
  - Finish Roadway grading and rock placement from Catherine St to Harriet St
  - Slipform concrete curb & gutter from Casey's to Harriet St
  - Install concrete bases for light poles
  - **Tuesday - Main St / Harriet St intersection scheduled to re-open on gravel – flagging will be required for some operations**
- Harriet Street to Minerva Street (West Harriet & Washington Streets)
  - Pipe crew will be moving back to this section to continue installing sanitary sewer and start water main installation
  - **Tuesday - Access thru this section scheduled to be CLOSED again – local traffic access to properties within work zone only**
- People have asked: What will downtown look like when completed – will the median be going back in? will there be parking on the inside and outside?
  - The answer is yes to both of these questions. Downtown will be reconstructed with similar features as before. There will be a concrete median with decorative street light poles and parking stalls on the inside and outside - no angled parking. Detail below:



**Proposed Section  
Pecatonica River Bridge to Cornelia Street**