

WIS 23/Galena Street project in Darlington

- Pipe crew will continue installing water main, sanitary sewer, and storm sewer the next several weeks working their way south
- Next week: Grading crew to mobilize for roadway grading and rock placement starting at River Street and working south
- Mid/late June: Crew to apply polymer overlay to bridge deck under FLAGGING operations to maintain 1 lane of traffic across bridge – 2-day operation



WIS 23 project from Darlington to Mineral Point

- Bridge work at Rock Branch Creek will continue through July – no access across
 - located between Rock Branch Rd and Brekken Rd, 2 miles south of Mineral Point
- Week of June 6th: Pipe crew to mobilize to start 9 culvert pipe installations
 - Additional email notifications will be sent when specific dates and culvert locations are known
- Milling/Paving operations anticipated to start early August

